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682/000-01-2007 $210,000.00 Barry Brechak Architecture + Design Bill Finney New Construction Processing Contract

Nashville-Storage Shed $178,500.00 Project Not Started 11/07/07: Design contract in signature process

682/000-03-2006 $10,532,000.00 JV McCarty Holsaple McCarty / Ross F Bill Finney Planning

Knoxville-Columbarium Preplan $0.00 New CA East TN In Progress

682/000-02-2007 $700,000.00 Bill Finney Demolition

Memphis-Resurface Roads $616,000.00 Matthew McDivitt Cancelled 11/06/07: Will take to Dec 07 SBC meeting, to be
combined with #682/000-01-2006

682/000-02-2006 $405,000.00 E Roberts Alley & Associates Inc Bill Finney Renovation

Nashville-Soil Erosion $350,000.00 Bill Edwards Construction Document Phase 8/29/07: DDP approved, NTP to CDP authorized

682/000-01-2006 $310,000.00 Pickering Firm, Inc. Bill Finney Renovation

Memphis-Drainage/Erosion Con $270,000.00 Matthew McDivitt Construction Document Phase 8/28/07: NTP with Additional Services Contract for
electrical conduit relocation authorized, not to exceed
$4,550.00
11/07/07: Final CDPs expected 11/12/07

682/000-01-2004 $119,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston Renovation ON HOLD

Knoxville-Chapel HVAC Impro $92,000.00 New CA East TN Construction Document Phase 11/07/07: Awaiting Federal funds

6 Projects $12,276,000.00 ( Total Budgeted Cost of Projects )
Veterans Homes

Budgeted - FY 06/07 $14,000,000.00 Bill Finney New Construction ON HOLD

Clarksville-New Facility $0.00 Project Not Started

680/000-01-2005 $1,150,000.00 Johnson + Bailey Architects P.C. Anne Martin Renovation

Murfreesboro-Renov & Repairs $1,023,000.00 LaVine Design & Construction,Inc Gisela Patteson Active Construction

680/000-03-2003 $3,503,597.00 Design Consultants, Inc. Anne Martin Renovation & New Construction

Humboldt-Addition & Renov $3,068,170.00 McKinney Construction Co., Inc. Jeff Fields Substantially Complete

680/000-02-2003 $3,612,000.00 Johnson + Bailey Architects P.C. Anne Martin Renovation & New Construction

Murfreesboro-Addition & Reno $2,945,000.00 Carden Company, Inc. Bill Edwards Construction Closed Out As of 11/14/07, Designer not closed out

680/000-01-2003 $13,858,950.00 JV Johnson Bailey/Lewis Group Anne Martin New Construction Awaiting One-Year Corr Insp

Knoxville-New Facility $11,754,987.00 Rentenbach Constructors, Inc. Bill Edwards Construction Closed Out Warranty inspection due 1/25/08

5 Projects

$36,124,547.00

( Total Budgeted Cost of Projects )

Department Totals:

11 Projects Valued at $48,400,547.00

( Total Budgeted Cost of Projects )
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